

Project Name	RP_Project1
Project Number	RP_Project1
Project Manager	Marlin, Ms. Amy
Project Type	Cost Plus
Last Summarization Date	02-Nov-06

Customer Name	Hilman and Associates
Cost Budget Type	Approved Budget
Revenue Budget Type	Approved Budget
Project Start Date	01-Jan-06
Project End Date	31-Dec-06

Project Summary											
	PTD	ITD	AC		PTD	ITD	AC		PTD	ITD	AC
Current Budget Cost	0.00	872712 5.00	872712 5.00	Current Budget Revenue	0.00	902683 7.50	902683 7.50	Current Budget Margin	0.00	299712. 50	299712. 50
Revised Budget Cost	0.00	872712 5.00	872712 5.00	Revised Budget Revenue	0.00	902683 7.50	902683 7.50	Revised Budget Margin	0.00	299712. 50	299712. 50

Change Order/ Change Request Number	Change Order Information						Financial Impact Details			Projected Revised Budget			Associated Purchase Order Details		
	Status	Type	Initiated By	Initiation Date	Approver	Approval Date	Description	Task Name (Number)	Cost	Revenue	Margin	Number	Status	Amount	
1	BF-Approved	BF-Change Order	Amy Marlin	04-Dec-06	Marlin, Ms. Amy	04-Dec-06		()	71110.35	109862.09	38751.74				

Amounts are displayed in units and in **Project Currency : USD.**

Change Document Report

For Period NOV-06

Report Parameters		Report Information	
		Report Pack	
		Report Name	

End of Report